## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| **Item No. 01** | | **Earthwork in surface excavation in ordinary soil for leveling and lowering the ground manually (other than foundation of buildings, culverts, roads drains and trenches of pipe line and cables) and removing the excavated stuff to a distance not exceeding 50m and lift up lift 1.5, excavated surface leveled and neatly dressed disposed earth to be leveled after breaking of clods and neatly dressed as per specifications.Complete as per specification and direction of site engineer in incharge** | | | | | | | | | |
| | | | **Cum** | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 1602.60 | | | |
| | | **Total** | | | | | | 1602.60 | | | |
| | | **Modified Tender Quantity** | | | | | | 1603.09 | | | |
| | | **Now to be Paid Quantity** | | | | | | **1602.60** | | **174.72** | **280005.62** |
| **Item No. 04** | | **Removing and refixing stone slabs of drains and pointing in CM (1:3)Complete as per specification and direction of site engineer in incharge** | | | | | | | | | |
| | | | **Sqm** | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 624.51 | | | |
| | | **Total** | | | | | | 624.51 | | | |
| | | **Modified Tender Quantity** | | | | | | 624.51 | | | |
| | | **Now to be Paid Quantity** | | | | | | **624.51** | | **84.58** | **52821.06** |
| **Item No. 05** | | **Providing granite slabs of selected quality roughly dressed havinf a size of 7.5 cms thick and fixed in cement mortar (1:6) including fixing curing etc., complete.Complete as per specification and direction of site engineer in incharge** | | | | | | | | | |
| **Measurements taken on** | | | | | | | | | | | |
| | | Sri Vidhyalaya higher primery School road | | | | | | | | | |
| | | Lhs | | | | | | | | | |
| 15 | 16 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 24 | 25 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 40 | 41 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Rhs | | | | | | | | | |
| 15 | 16 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 24 | 25 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 40 | 41 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | 4th Cross kuvempunagara 1st Stage | | | | | | | | | |
| | | Lhs | | | | | | | | | |

Contactor

PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 11 | 12 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 22 | 24 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 40 | 42 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 54 | 56 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 86 | 88 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 100 | 102 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| | | Rhs | | | | | | | | | |
| 11 | 12 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 22 | 24 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 40 | 42 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 54 | 56 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 86 | 88 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 100 | 102 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| | | Sri nidhi layout 1st cross | | | | | | | | | |
| | | Lhs | | | | | | | | | |
| 3 | 5.7 | | Sqm | 1 | 2.70 | 1.35 | | 3.65 | | | |
| 15 | 17 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 25 | 26 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 53 | 54 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 102 | 103 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Rhs | | | | | | | | | |
| 3 | 5.7 | | Sqm | 1 | 2.70 | 1.35 | | 3.65 | | | |
| 15 | 17 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 25 | 26 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 53 | 54 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 102 | 103 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| | | Cross Road | | | | | | | | | |
| | | Lhs | | | | | | | | | |
| 10 | 11 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 22 | 23.5 | | Sqm | 1 | 1.50 | 1.35 | | 2.03 | | | |
| 38 | 39 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Rhs | | | | | | | | | |
| 10 | 11 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 22 | 23.5 | | Sqm | 1 | 1.50 | 1.35 | | 2.03 | | | |
| 38 | 39 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| | | Lhs | | | | | | | | | |
| 7 | 8 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 25 | 27 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 41 | 42 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |

Contactor

PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 55 | 56 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Rhs | | | | | | | | | |
| 7 | 8 | | Sqm` | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 25 | 27 | | Sqm | 1 | 2.00 | 1.35 | | 2.70 | | | |
| 41 | 42 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| 55 | 56 | | Sqm | 1 | 1.00 | 1.35 | | 1.35 | | | |
| | | Dr Apj Abdul kalam Road | | | | | | | | | |
| | | Lhs | | | | | | | | | |
| 16.8 | 26 | | Sqm | 1 | 9.20 | 1.35 | | 12.42 | | | |
| 49 | 58 | | Sqm | 1 | 9.00 | 1.35 | | 12.15 | | | |
| 74 | 80 | | Sqm | 1 | 6.00 | 1.35 | | 8.10 | | | |
| 120.6 | 123.4 | | Sqm | 1 | 2.80 | 1.35 | | 3.78 | | | |
| | | Rhs | | | | | | | | | |
| 3 | 12 | | Sqm | 1 | 9.00 | 1.35 | | 12.15 | | | |
| 36 | 45 | | Sqm | 1 | 9.00 | 1.35 | | 12.15 | | | |
| 66 | 75 | | Sqm | 1 | 9.00 | 1.35 | | 12.15 | | | |
| 93 | 101 | | Sqm | 1 | 8.00 | 1.35 | | 10.80 | | | |
| | | | | | | | | 165.24 | | 698.90 | 115486.24 |
| **Item No. 08** | | **Earthwork excavation by manual means in ordinary soil involving an average horizontal throw upto 2meters and an average lift upto 1.5 m, excavated surface leveled and sides neatly dressed, the disposed earth to be levelled neatly after breaking of clods complete as per specifications. and as per the direction of Engineer in charge of the work.** | | | | | | | | | |
| | | | **Cum** | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 98.95 | | | |
| | | | | | | | **Total** | 98.95 | | | |
| | | | | | | | **Modified Tender Quantity** | 98.95 | | | |
| | | | | | | | **Now to be Paid Quantity** | **98.95** | | **51.19** | **5065.05** |
| **Item No. 09** | | **Lead for disposal of earth shall be payable at Carriage rates (Lead & Lift) by mechanical means including loading and unloading** | | | | | | | | | |
| | | | **Cum** | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 1701.54 | | | |
| | | | | | | | **Total** | 1701.54 | | | |
| | | | | | | | **Modified Tender Quantity** | 1702.04 | | | |
| | | | | | | | **Now to be Paid Quantity** | **1701.54** | | **118.41** | **201479.62** |

Contactor

PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Item no.12 | | Providing,laying, spreading and compacting crushed stone aggregates of granite/trap/ basalt to wet mix macadam specification including pre mixing the Material with water at OMC in mechanical mix plant carriage of mixed material by tipper to site, laying in uniform layers with paver in sub-base/ base course on well prepared surface and compacting with vibratory roller to achieve the desired density. complete as per specifications. | | | | | | | | | |
| | | | Cum | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 2323.00 | | | |
| | | **Total** | | | | | | 2323.00 | | | |
| | | **Tender Quantity** | | | | | | 1404.12 | | | |
| | | **Now to be Paid Quantity** | | | | | | | | | |
| | | **Qty upto 125%** | | | | | | **1755.15** | | **1856.31** | **3258102.50** |
| | | **Qty above 125%** | | | | | | **567.85** | | **2101.14** | **1193144.21** |
| Item No. 13 | | Scarifying bituminous course 50mm to 75mm thick along with premix carpet / surface dressing by manual means without disturbing the base and stacking of the debris materials including cost of all labour charges complete as per specifications | | | | | | | | | |
| | | | Sqm | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 9669.82 | | | |
| | | **Total** | | | | | | 9669.82 | | | |
| | | **Tender Quantity** | | | | | | 2614.90 | | | |
| | | **Now to be Paid Quantity** | | | | | | | | | |
| | | **Qty upto 125%** | | | | | | **3268.63** | | **63.43** | **207328.88** |
| | | **Qty above 125%** | | | | | | **6401.20** | | **100.16** | **641146.64** |
| E1 | | KSRRB M500-6. Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means complete as per specifications | | | | | | | | | |

Contractor

PRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | Sqm | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 10100.02 | | | |
| | | | | | | | **Total** | 10100.02 | | | |
| | | | | | | | **Modified Tender Quantity** | 10100.02 | | | |
| | | | | | | | **Now to be Paid Quantity** | **10100.02** | | **30.05** | **303486.79** |
| **Item no.16** | | **providing and laying bituminous macadam on prepared surface with crushed coarse as per design mix formula for base / binding courseincluding loading of aggregates with F.E. loader, hot mixing of stone aggregates and bitumen in hot mix plant,transporting the mixed material in tipper to paver and laying mixed materials, with paver finisher to the required level and grade,rolling by power roller to achieve the desired density,but excluding cost of primer/tack coat including lead,lift and cost of all materials,labour,HOM of machineries complete as per specifications** | | | | | | | | | |
| | | | Cum | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 483.49 | | | |
| | | | | | | | **Total** | 483.49 | | | |
| | | | | | | | **Tender Quantity** | 451.18 | | | |
| | | | | | | | **Now to be Paid Quantity** | | | | |
| | | | | | | | **Qty upto 125%** | **483.49** | | **6019.64** | **2910441.76** |
| **Item no.17** | | **Cleaning the existing black topped surface with brooms, soft brushes and finally dusting with old gunny bags and / or compressed air to receive bituminous treatement including cost of all materials, labour, HOM of machineries complete as per specifications. and as per the direction of Engineer in charge of the work.** | | | | | | | | | |
| | | | Sqm | | | | | | | | |
| | | Vide Total executed Quantity from premeasuremet Page no. | | | | | | 12386.04 | | | |
| | | | | | | | **Total** | 12386.04 | | | |
| | | | | | | | **Modified Tender Quantity** | 12386.04 | | | |
| | | | | | | | **Now to be Paid Quantity** | **12386.04** | | **3.34** | **41369.36** |
| **Item no.18** | | **Providing and applying tack coat using 80/100 grade bitumen (VG10) on prepared black topped surfaces at 2.5 Kg per 10 sqm, heating bitumen in boiler fitted with spray set (excluding cleaning of road surface) including cost of all materials, labour, HOM of machineries complete as per specifications and as per the direction of Engineer in charge of the work.** | | | | | | | | | |
| **Measurements taken on** | | | | | | | | | | | |
| | | Gangamma gudi police station Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 4.90 | | 73.50 | | | |

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

**BRUHAT BANGALORE MAHANAGARA PALIKE**

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

**MEASUREMENT SHEET**

**FIRST AND FINAL BILL**

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 30 | 45 | | Sqm | 1 | 15.00 | 4.90 | | 73.50 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.65 | | 84.75 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 90 | 102.1 | | Sqm | 1 | 12.10 | 5.40 | | 65.34 | | | |
| | | Culvert | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.65 | | 84.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 5.65 | | 84.75 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 5.75 | | 86.25 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 5.75 | | 86.25 | | | |
| 135 | 145.9 | | Sqm | 1 | 10.90 | 5.75 | | 62.68 | | | |
| | | Sri Vidhyalaya higher primery School road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.95 | | 89.25 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.05 | | 75.75 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.10 | | 76.50 | | | |
| 45 | 54.8 | | Sqm | 1 | 9.80 | 5.75 | | 56.35 | | | |
| | | Govt School Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 6.20 | | 93.00 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 6.15 | | 92.25 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.90 | | 88.50 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 75 | 79 | | Sqm | 1 | 4.00 | 5.00 | | 20.00 | | | |
| | | T P Kailasam Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 4.90 | | 73.50 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.75 | | 71.25 | | | |
| 60 | 72 | | Sqm | 1 | 12.00 | 4.80 | | 57.60 | | | |
| | | Tippu sulthan road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 4.70 | | 70.50 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 4.75 | | 71.25 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 4.85 | | 72.75 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.95 | | 74.25 | | | |
| 60 | 73 | | Sqm | 1 | 13.00 | 5.00 | | 65.00 | | | |
| | | R R Store Kuvempunagara 2nd stage Main Road | | | | | | | | | |

Contactor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | 15 | | Sqm | 1 | 15.00 | 3.95 | | 59.25 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 3.95 | | 59.25 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 4.50 | | 67.50 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.90 | | 73.50 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.10 | | 76.50 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 90 | 100.8 | | Sqm | 1 | 10.80 | 5.60 | | 60.48 | | | |
| | | Choudappa road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 4.35 | | 65.25 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.55 | | 83.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.55 | | 83.25 | | | |
| 60 | 65.4 | | Sqm | 1 | 5.40 | 6.05 | | 32.67 | | | |
| | | Triveni Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.10 | | 76.50 | | | |
| 45 | 55 | | Sqm | 1 | 10.00 | 5.00 | | 50.00 | | | |
| | | 4th Cross kuvempunagara 1st Stage | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.55 | | 83.25 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.45 | | 81.75 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 4.75 | | 71.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.25 | | 63.75 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 4.55 | | 68.25 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 4.45 | | 66.75 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 4.40 | | 66.00 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 4.25 | | 63.75 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 3.80 | | 57.00 | | | |
| 135 | 150 | | Sqm | 1 | 15.00 | 3.70 | | 55.50 | | | |
| 150 | 165 | | Sqm | 1 | 15.00 | 3.70 | | 55.50 | | | |
| 165 | 180 | | Sqm | 1 | 15.00 | 3.90 | | 58.50 | | | |
| 180 | 195 | | Sqm | 1 | 15.00 | 5.05 | | 75.75 | | | |
| 195 | 210 | | Sqm | 1 | 15.00 | 6.40 | | 96.00 | | | |
| 210 | 214.7 | | Sqm | 1 | 4.70 | 6.90 | | 32.43 | | | |
| | | 5th Cross Kuvempunagara 1st stsge | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 6.00 | | 90.00 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 4.85 | | 72.75 | | | |

PRASAD CONSULTANTS BANGALORE

Contactor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 120 | 135 | | Sqm | 1 | 15.00 | 4.70 | | 70.50 | | | |
| 135 | 139.1 | | Sqm | 1 | 4.10 | 5.05 | | 20.71 | | | |
| | | Naidu Layout 1st Cross | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 4.80 | | 72.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 4.80 | | 72.00 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.95 | | 74.25 | | | |
| 60 | 61 | | Sqm | 1 | 1.00 | 5.00 | | 5.00 | | | |
| | | Sri nidhi layout 1st cross | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.25 | | 78.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.90 | | 88.50 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.70 | | 85.50 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 4.85 | | 72.75 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 4.45 | | 66.75 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 4.45 | | 66.75 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 4.75 | | 71.25 | | | |
| 135 | 150 | | Sqm | 1 | 15.00 | 4.95 | | 74.25 | | | |
| 150 | 154.7 | | Sqm | 1 | 4.70 | 5.15 | | 24.20 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| | | Cross Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 3.80 | | 57.00 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 4.00 | | 60.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 3.95 | | 59.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 3.65 | | 54.75 | | | |
| 60 | 69.7 | | Sqm | 1 | 9.70 | 3.85 | | 37.35 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.25 | | 78.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.05 | | 75.75 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 6.00 | | 90.00 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.85 | | 87.75 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 6.25 | | 93.75 | | | |
| 90 | 92.7 | | Sqm | 1 | 2.70 | 6.25 | | 16.88 | | | |
| | | H V V Valley | | | | | | | | | |
| | | Gate to end point | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 6.30 | | 94.50 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |

Contactor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 75 | 90 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 135 | 150 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 150 | 165 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 165 | 180 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 180 | 195 | | Sqm | 1 | 15.00 | 6.85 | | 102.75 | | | |
| 195 | 210 | | Sqm | 1 | 15.00 | 7.05 | | 105.75 | | | |
| 210 | 225 | | Sqm | 1 | 15.00 | 7.10 | | 106.50 | | | |
| 225 | 240 | | Sqm | 1 | 15.00 | 6.85 | | 102.75 | | | |
| 240 | 255 | | Sqm | 1 | 15.00 | 7.25 | | 108.75 | | | |
| 255 | 270 | | Sqm | 1 | 15.00 | 7.50 | | 112.50 | | | |
| 270 | 285 | | Sqm | 1 | 15.00 | 6.90 | | 103.50 | | | |
| 285 | 300 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 300 | 315 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 315 | 330 | | Sqm | 1 | 15.00 | 6.70 | | 100.50 | | | |
| 330 | 345 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 345 | 360 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 360 | 375 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 375 | 390 | | Sqm | 1 | 15.00 | 6.85 | | 102.75 | | | |
| 390 | 405 | | Sqm | 1 | 15.00 | 6.95 | | 104.25 | | | |
| 405 | 419.3 | | Sqm | 1 | 14.30 | 7.15 | | 102.25 | | | |
| | | End point to gate | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 7.45 | | 111.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 7.10 | | 106.50 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 6.85 | | 102.75 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 6.90 | | 103.50 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 6.90 | | 103.50 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 6.90 | | 103.50 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 6.95 | | 104.25 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 7.05 | | 105.75 | | | |
| 135 | 150 | | Sqm | 1 | 15.00 | 7.50 | | 112.50 | | | |
| 150 | 165 | | Sqm | 1 | 15.00 | 7.30 | | 109.50 | | | |
| 165 | 180 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 180 | 195 | | Sqm | 1 | 15.00 | 7.15 | | 107.25 | | | |
| 195 | 210 | | Sqm | 1 | 15.00 | 7.20 | | 108.00 | | | |
| 210 | 225 | | Sqm | 1 | 15.00 | 6.90 | | 103.50 | | | |
| 225 | 240 | | Sqm | 1 | 15.00 | 6.85 | | 102.75 | | | |
| 240 | 255 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 255 | 270 | | Sqm | 1 | 15.00 | 6.70 | | 100.50 | | | |
| 270 | 285 | | Sqm | 1 | 15.00 | 6.70 | | 100.50 | | | |
| 285 | 300 | | Sqm | 1 | 15.00 | 6.75 | | 101.25 | | | |
| 300 | 315 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 315 | 330 | | Sqm | 1 | 15.00 | 6.65 | | 99.75 | | | |
| 330 | 345 | | Sqm | 1 | 15.00 | 6.65 | | 99.75 | | | |

RUDRAPRASAD CONSULTANTS BANGALORE

Contractor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 345 | 360 | | Sqm | 1 | 15.00 | 6.80 | | 102.00 | | | |
| 360 | 375 | | Sqm | 1 | 15.00 | 6.85 | | 102.75 | | | |
| 375 | 390 | | Sqm | 1 | 15.00 | 6.90 | | 103.50 | | | |
| 390 | 393.9 | | Sqm | 1 | 3.90 | 6.90 | | 26.91 | | | |
| | | Dr Apj Abdul kalam Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.50 | | 82.50 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 4.15 | | 62.25 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 4.30 | | 64.50 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.35 | | 65.25 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 4.35 | | 65.25 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 4.40 | | 66.00 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 4.40 | | 66.00 | | | |
| 105 | 123.6 | | Sqm | 1 | 18.60 | 4.25 | | 79.05 | | | |
| | | Cross Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 6.05 | | 90.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.60 | | 84.00 | | | |
| 30 | 46 | | Sqm | 1 | 16.00 | 6.05 | | 96.80 | | | |
| | | Ayyappa Temple Road | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 5.25 | | 78.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.20 | | 78.00 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.05 | | 75.75 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 4.90 | | 73.50 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 4.65 | | 69.75 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 4.70 | | 70.50 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 5.05 | | 75.75 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 5.40 | | 81.00 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 5.70 | | 85.50 | | | |
| 135 | 150 | | Sqm | 1 | 15.00 | 6.40 | | 96.00 | | | |
| 150 | 165 | | Sqm | 1 | 15.00 | 6.35 | | 95.25 | | | |
| 165 | 177 | | Sqm | 1 | 12.00 | 8.55 | | 102.60 | | | |
| | | Aveksha Hospital Beside | | | | | | | | | |

Contactor

PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | 15 | | Sqm | 1 | 15.00 | 6.25 | | 93.75 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.50 | | 82.50 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.25 | | 78.75 | | | |
| 60 | 75 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 75 | 90 | | Sqm | 1 | 15.00 | 5.25 | | 78.75 | | | |
| 90 | 105 | | Sqm | 1 | 15.00 | 5.15 | | 77.25 | | | |
| 105 | 120 | | Sqm | 1 | 15.00 | 5.05 | | 75.75 | | | |
| 120 | 135 | | Sqm | 1 | 15.00 | 5.55 | | 83.25 | | | |
| 135 | 150 | | Sqm | 1 | 15.00 | 5.70 | | 85.50 | | | |
| 150 | 165 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 165 | 180 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 180 | 195 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 195 | 210 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 210 | 225 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 225 | 240 | | Sqm | 1 | 15.00 | 5.45 | | 81.75 | | | |
| 240 | 255 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 255 | 270 | | Sqm | 1 | 15.00 | 5.25 | | 78.75 | | | |
| 270 | 285 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 285 | 297.7 | | Sqm | 1 | 12.70 | 5.40 | | 68.58 | | | |
| 297.7 | 300.8 | | Sqm | 1 | 3.10 | 5.50 | | 17.05 | | | |
| | | 3rd Main Road Varadha raj Swammi Temple | | | | | | | | | |
| 0 | 15 | | Sqm | 1 | 15.00 | 6.00 | | 90.00 | | | |
| 15 | 30 | | Sqm | 1 | 15.00 | 5.30 | | 79.50 | | | |
| 30 | 45 | | Sqm | 1 | 15.00 | 5.35 | | 80.25 | | | |
| 45 | 60 | | Sqm | 1 | 15.00 | 5.00 | | 75.00 | | | |
| 60 | 78 | | Sqm | 1 | 18.00 | 6.40 | | 115.20 | | | |
| | | Varadh Raj Nagar 2nd phase Connect To School | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 5.80 | | 174.00 | | | |
| 30 | 60 | | Sqm | 1 | 30.00 | 5.50 | | 165.00 | | | |
| 60 | 90 | | Sqm | 1 | 30.00 | 5.45 | | 163.50 | | | |

Contactor

PRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 90 | 120 | | Sqm | 1 | 30.00 | 5.55 | | 166.50 | | | |
| 120 | 150 | | Sqm | 1 | 30.00 | 5.35 | | 160.50 | | | |
| 150 | 180 | | Sqm | 1 | 30.00 | 5.20 | | 156.00 | | | |
| 180 | 210 | | Sqm | 1 | 30.00 | 5.70 | | 171.00 | | | |
| 210 | 232.6 | | Sqm | 1 | 22.60 | 5.95 | | 134.47 | | | |
| | | Varadh Raj Nagar 2nd phase Connect To School #41/A Janies Shalom | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 4.35 | | 130.50 | | | |
| 30 | 37.3 | | Sqm | 1 | 7.30 | 4.50 | | 32.85 | | | |
| | | Varada Raj nagar 2nd Main | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 5.80 | | 174.00 | | | |
| 30 | 60 | | Sqm | 1 | 30.00 | 5.50 | | 165.00 | | | |
| 60 | 90 | | Sqm | 1 | 30.00 | 5.45 | | 163.50 | | | |
| 90 | 120 | | Sqm | 1 | 30.00 | 5.55 | | 166.50 | | | |
| 120 | 150 | | Sqm | 1 | 30.00 | 5.35 | | 160.50 | | | |
| 150 | 178.7 | | Sqm | 1 | 28.70 | 5.20 | | 149.24 | | | |
| | | Varada Raj nagar 7th Cross | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 3.95 | | 118.50 | | | |
| 30 | 60 | | Sqm | 1 | 30.00 | 3.40 | | 102.00 | | | |
| 60 | 64.7 | | Sqm | 1 | 4.70 | 2.95 | | 13.87 | | | |
| | | Green Court (Green Valley's Shelters Sri Nidhi Layout. | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 5.65 | | 169.50 | | | |
| 30 | 60 | | Sqm | 1 | 30.00 | 5.10 | | 153.00 | | | |
| 60 | 90 | | Sqm | 1 | 30.00 | 5.20 | | 156.00 | | | |
| 90 | 120 | | Sqm | 1 | 30.00 | 5.20 | | 156.00 | | | |
| 120 | 138 | | Sqm | 1 | 18.00 | 5.05 | | 90.90 | | | |
| | | ganesh Layout Terrazio Apartment (Near Sri Nidhi Layout) | | | | | | | | | |
| 0 | 26 | | Sqm | 1 | 26.00 | 4.90 | | 127.40 | | | |
| 27.2 | 57.2 | | Sqm | 1 | 30.00 | 5.15 | | 154.50 | | | |
| 57.2 | 69.2 | | Sqm | 1 | 12.00 | 4.75 | | 57.00 | | | |
| | | ganesh Layout Terrazio Apartment (Near Sri Nidhi Layout) | | | | | | | | | |
| 0 | 27 | | Sqm | 1 | 27.00 | 4.80 | | 129.60 | | | |

Contractor

BANGALORE

RMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Sri nidhi layout 8th D Main Road | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 5.10 | | 153.00 | | | |
| 30 | 60 | | Sqm | 1 | 30.00 | 4.95 | | 148.50 | | | |
| 60 | 90 | | Sqm | 1 | 30.00 | 4.95 | | 148.50 | | | |
| 90 | 107 | | Sqm | 1 | 17.00 | 4.85 | | 82.45 | | | |
| | | Sri nidhi layout 8th A Main Road | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 5.15 | | 154.50 | | | |
| 30 | 60 | | Sqm | 1 | 30.00 | 5.25 | | 157.50 | | | |
| 60 | 96.8 | | Sqm | 1 | 36.80 | 5.40 | | 198.72 | | | |
| | | Singapura Paradaise #6 Sri Nidhi | | | | | | | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 4.70 | | 141.00 | | | |
| 30 | 61 | | Sqm | 1 | 31.00 | 4.75 | | 147.25 | | | |
| 0 | 30 | | Sqm | 1 | 30.00 | 4.30 | | 129.00 | | | |
| 30 | 69 | | Sqm | 1 | 39.00 | 4.90 | | 191.10 | | | |
| | | | | | | | Total Qty | 22495.96 | | | |
| | | | | | | | Tender Qty | 22335.70 | | | |
| | | | | | | | **Qty upto 125%** | **22495.96** | | **10.02** | **225409.47** |
| **Item no.19** | | **Providing and laying bituminous concrete using crushed aggregates of specified grading,premixed with bituminous binder and filler,transporting the hot mix to work site,laying with a paver finisher to the required grade, level and alignment,rolling with smooth wheeled,vibratory and tandem rollers to achieve the desired compaction as per MORTH specification** | | | | | | | | | |
| **Measurements taken on** | | | | | | | | | | | |
| | | Gangamma gudi police station Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 4.90 | 0.04 | 2.94 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.90 | 0.04 | 2.94 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.65 | 0.04 | 3.39 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 90 | 102.1 | | Cum | 1 | 12.10 | 5.40 | 0.04 | 2.61 | | | |
| | | Culvert | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.65 | 0.04 | 3.39 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |

Contactor

PRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 75 | 90 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 5.65 | 0.04 | 3.39 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 5.75 | 0.04 | 3.45 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 5.75 | 0.04 | 3.45 | | | |
| 135 | 145.9 | | Cum | 1 | 10.90 | 5.75 | 0.04 | 2.51 | | | |
| | | Sri Vidhyalaya higher primery School road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.95 | 0.04 | 3.57 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.05 | 0.04 | 3.03 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.10 | 0.04 | 3.06 | | | |
| 45 | 54.8 | | Cum | 1 | 9.80 | 5.75 | 0.04 | 2.25 | | | |
| | | Govt School Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 6.20 | 0.04 | 3.72 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 6.15 | 0.04 | 3.69 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.90 | 0.04 | 3.54 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 75 | 79 | | Cum | 1 | 4.00 | 5.00 | 0.04 | 0.80 | | | |
| | | T P Kailasam Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.90 | 0.04 | 2.94 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.75 | 0.04 | 2.85 | | | |
| 60 | 72 | | Cum | 1 | 12.00 | 4.80 | 0.04 | 2.30 | | | |
| | | Tippu sulthan road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 4.70 | 0.04 | 2.82 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 4.75 | 0.04 | 2.85 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.85 | 0.04 | 2.91 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.95 | 0.04 | 2.97 | | | |
| 60 | 73 | | Cum | 1 | 13.00 | 5.00 | 0.04 | 2.60 | | | |
| | | R R Store Kuvempunagara 2nd stage Main Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 3.95 | 0.04 | 2.37 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 3.95 | 0.04 | 2.37 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.50 | 0.04 | 2.70 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.90 | 0.04 | 2.94 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.10 | 0.04 | 3.06 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 90 | 100.8 | | Cum | 1 | 10.80 | 5.60 | 0.04 | 2.42 | | | |
| | | Choudappa road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 4.35 | 0.04 | 2.61 | | | |

Contactor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 15 | 30 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.55 | 0.04 | 3.33 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.55 | 0.04 | 3.33 | | | |
| 60 | 65.4 | | Cum | 1 | 5.40 | 6.05 | 0.04 | 1.31 | | | |
| | | Triveni Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.10 | 0.04 | 3.06 | | | |
| 45 | 55 | | Cum | 1 | 10.00 | 5.00 | 0.04 | 2.00 | | | |
| | | 4th Cross kuvempunagara 1st Stage | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.55 | 0.04 | 3.33 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.45 | 0.04 | 3.27 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.75 | 0.04 | 2.85 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.25 | 0.04 | 2.55 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 4.55 | 0.04 | 2.73 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 4.45 | 0.04 | 2.67 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 4.40 | 0.04 | 2.64 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 4.25 | 0.04 | 2.55 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 3.80 | 0.04 | 2.28 | | | |
| 135 | 150 | | Cum | 1 | 15.00 | 3.70 | 0.04 | 2.22 | | | |
| 150 | 165 | | Cum | 1 | 15.00 | 3.70 | 0.04 | 2.22 | | | |
| 165 | 180 | | Cum | 1 | 15.00 | 3.90 | 0.04 | 2.34 | | | |
| 180 | 195 | | Cum | 1 | 15.00 | 5.05 | 0.04 | 3.03 | | | |
| 195 | 210 | | Cum | 1 | 15.00 | 6.40 | 0.04 | 3.84 | | | |
| 210 | 214.7 | | Cum | 1 | 4.70 | 6.90 | 0.04 | 1.30 | | | |
| | | 5th Cross Kuvempunagara 1st stsge | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 6.00 | 0.04 | 3.60 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 4.85 | 0.04 | 2.91 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 4.70 | 0.04 | 2.82 | | | |
| 135 | 139.1 | | Cum | 1 | 4.10 | 5.05 | 0.04 | 0.83 | | | |
| | | Naidu Layout 1st Cross | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 4.80 | 0.04 | 2.88 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.80 | 0.04 | 2.88 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.95 | 0.04 | 2.97 | | | |

PRASAD CONSULTANTS BANGALORE

Contractor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 60 | 61 | | Cum | 1 | 1.00 | 5.00 | 0.04 | 0.20 | | | |
| | | Sri nidhi layout 1st cross | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.25 | 0.04 | 3.15 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.90 | 0.04 | 3.54 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.70 | 0.04 | 3.42 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 4.85 | 0.04 | 2.91 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 4.45 | 0.04 | 2.67 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 4.45 | 0.04 | 2.67 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 4.75 | 0.04 | 2.85 | | | |
| 135 | 150 | | Cum | 1 | 15.00 | 4.95 | 0.04 | 2.97 | | | |
| 150 | 154.7 | | Cum | 1 | 4.70 | 5.15 | 0.04 | 0.97 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| | | Cross Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 3.80 | 0.04 | 2.28 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 4.00 | 0.04 | 2.40 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 3.95 | 0.04 | 2.37 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 3.65 | 0.04 | 2.19 | | | |
| 60 | 69.7 | | Cum | 1 | 9.70 | 3.85 | 0.04 | 1.49 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.25 | 0.04 | 3.15 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.05 | 0.04 | 3.03 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 6.00 | 0.04 | 3.60 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.85 | 0.04 | 3.51 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 6.25 | 0.04 | 3.75 | | | |
| 90 | 92.7 | | Cum | 1 | 2.70 | 6.25 | 0.04 | 0.68 | | | |
| | | H V V Valley | | | | | | | | | |
| | | Gate to end point | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 6.30 | 0.04 | 3.78 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 135 | 150 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 150 | 165 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 165 | 180 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |

Contractor

PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 180 | 195 | | Cum | 1 | 15.00 | 6.85 | 0.04 | 4.11 | | | |
| 195 | 210 | | Cum | 1 | 15.00 | 7.05 | 0.04 | 4.23 | | | |
| 210 | 225 | | Cum | 1 | 15.00 | 7.10 | 0.04 | 4.26 | | | |
| 225 | 240 | | Cum | 1 | 15.00 | 6.85 | 0.04 | 4.11 | | | |
| 240 | 255 | | Cum | 1 | 15.00 | 7.25 | 0.04 | 4.35 | | | |
| 255 | 270 | | Cum | 1 | 15.00 | 7.50 | 0.04 | 4.50 | | | |
| 270 | 285 | | Cum | 1 | 15.00 | 6.90 | 0.04 | 4.14 | | | |
| 285 | 300 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 300 | 315 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 315 | 330 | | Cum | 1 | 15.00 | 6.70 | 0.04 | 4.02 | | | |
| 330 | 345 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 345 | 360 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 360 | 375 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 375 | 390 | | Cum | 1 | 15.00 | 6.85 | 0.04 | 4.11 | | | |
| 390 | 405 | | Cum | 1 | 15.00 | 6.95 | 0.04 | 4.17 | | | |
| 405 | 419.3 | | Cum | 1 | 14.30 | 7.15 | 0.04 | 4.09 | | | |
| | | End point to gate | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 7.45 | 0.04 | 4.47 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 7.10 | 0.04 | 4.26 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 6.85 | 0.04 | 4.11 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 6.90 | 0.04 | 4.14 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 6.90 | 0.04 | 4.14 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 6.90 | 0.04 | 4.14 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 6.95 | 0.04 | 4.17 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 7.05 | 0.04 | 4.23 | | | |
| 135 | 150 | | Cum | 1 | 15.00 | 7.50 | 0.04 | 4.50 | | | |
| 150 | 165 | | Cum | 1 | 15.00 | 7.30 | 0.04 | 4.38 | | | |
| 165 | 180 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 180 | 195 | | Cum | 1 | 15.00 | 7.15 | 0.04 | 4.29 | | | |
| 195 | 210 | | Cum | 1 | 15.00 | 7.20 | 0.04 | 4.32 | | | |
| 210 | 225 | | Cum | 1 | 15.00 | 6.90 | 0.04 | 4.14 | | | |
| 225 | 240 | | Cum | 1 | 15.00 | 6.85 | 0.04 | 4.11 | | | |
| 240 | 255 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 255 | 270 | | Cum | 1 | 15.00 | 6.70 | 0.04 | 4.02 | | | |
| 270 | 285 | | Cum | 1 | 15.00 | 6.70 | 0.04 | 4.02 | | | |
| 285 | 300 | | Cum | 1 | 15.00 | 6.75 | 0.04 | 4.05 | | | |
| 300 | 315 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 315 | 330 | | Cum | 1 | 15.00 | 6.65 | 0.04 | 3.99 | | | |
| 330 | 345 | | Cum | 1 | 15.00 | 6.65 | 0.04 | 3.99 | | | |
| 345 | 360 | | Cum | 1 | 15.00 | 6.80 | 0.04 | 4.08 | | | |
| 360 | 375 | | Cum | 1 | 15.00 | 6.85 | 0.04 | 4.11 | | | |
| 375 | 390 | | Cum | 1 | 15.00 | 6.90 | 0.04 | 4.14 | | | |
| 390 | 393.9 | | Cum | 1 | 3.90 | 6.90 | 0.04 | 1.08 | | | |
| | | Dr Apj Abdul kalam Road | | | | | | | | | |

PRASAD CONSULTANTS BANGALORE

Contactor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | 15 | | Cum | 1 | 15.00 | 5.50 | 0.04 | 3.30 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 4.15 | 0.04 | 2.49 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 4.30 | 0.04 | 2.58 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.35 | 0.04 | 2.61 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 4.35 | 0.04 | 2.61 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 4.40 | 0.04 | 2.64 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 4.40 | 0.04 | 2.64 | | | |
| 105 | 123.6 | | Cum | 1 | 18.60 | 4.25 | 0.04 | 3.16 | | | |
| | | Cross Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 6.05 | 0.04 | 3.63 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.60 | 0.04 | 3.36 | | | |
| 30 | 46 | | Cum | 1 | 16.00 | 6.05 | 0.04 | 3.87 | | | |
| | | Ayyappa Temple Road | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 5.25 | 0.04 | 3.15 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.20 | 0.04 | 3.12 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.05 | 0.04 | 3.03 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 4.90 | 0.04 | 2.94 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 4.65 | 0.04 | 2.79 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 4.70 | 0.04 | 2.82 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 5.05 | 0.04 | 3.03 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 5.40 | 0.04 | 3.24 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 5.70 | 0.04 | 3.42 | | | |
| 135 | 150 | | Cum | 1 | 15.00 | 6.40 | 0.04 | 3.84 | | | |
| 150 | 165 | | Cum | 1 | 15.00 | 6.35 | 0.04 | 3.81 | | | |
| 165 | 177 | | Cum | 1 | 12.00 | 8.55 | 0.04 | 4.10 | | | |
| | | Aveksha Hospital Beside | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 6.25 | 0.04 | 3.75 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.50 | 0.04 | 3.30 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.25 | 0.04 | 3.15 | | | |
| 60 | 75 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 75 | 90 | | Cum | 1 | 15.00 | 5.25 | 0.04 | 3.15 | | | |
| 90 | 105 | | Cum | 1 | 15.00 | 5.15 | 0.04 | 3.09 | | | |
| 105 | 120 | | Cum | 1 | 15.00 | 5.05 | 0.04 | 3.03 | | | |
| 120 | 135 | | Cum | 1 | 15.00 | 5.55 | 0.04 | 3.33 | | | |
| 135 | 150 | | Cum | 1 | 15.00 | 5.70 | 0.04 | 3.42 | | | |
| 150 | 165 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 165 | 180 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 180 | 195 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 195 | 210 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 210 | 225 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 225 | 240 | | Cum | 1 | 15.00 | 5.45 | 0.04 | 3.27 | | | |
| 240 | 255 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 255 | 270 | | Cum | 1 | 15.00 | 5.25 | 0.04 | 3.15 | | | |

Contractor

PUDUPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 270 | 285 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 285 | 297.7 | | Cum | 1 | 12.70 | 5.40 | 0.04 | 2.74 | | | |
| 297.7 | 300.8 | | Cum | 1 | 3.10 | 5.50 | 0.04 | 0.68 | | | |
| | | 3rd Main Road Varadha raj Swammi Temple | | | | | | | | | |
| 0 | 15 | | Cum | 1 | 15.00 | 6.00 | 0.04 | 3.60 | | | |
| 15 | 30 | | Cum | 1 | 15.00 | 5.30 | 0.04 | 3.18 | | | |
| 30 | 45 | | Cum | 1 | 15.00 | 5.35 | 0.04 | 3.21 | | | |
| 45 | 60 | | Cum | 1 | 15.00 | 5.00 | 0.04 | 3.00 | | | |
| 60 | 78 | | Cum | 1 | 18.00 | 6.40 | 0.04 | 4.61 | | | |
| | | Varadh Raj Nagar 2nd phase Connect To School | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 5.80 | 0.04 | 6.96 | | | |
| 30 | 60 | | Cum | 1 | 30.00 | 5.50 | 0.04 | 6.60 | | | |
| 60 | 90 | | Cum | 1 | 30.00 | 5.45 | 0.04 | 6.54 | | | |
| 90 | 120 | | Cum | 1 | 30.00 | 5.55 | 0.04 | 6.66 | | | |
| 120 | 150 | | Cum | 1 | 30.00 | 5.35 | 0.04 | 6.42 | | | |
| 150 | 180 | | Cum | 1 | 30.00 | 5.20 | 0.04 | 6.24 | | | |
| 180 | 210 | | Cum | 1 | 30.00 | 5.70 | 0.04 | 6.84 | | | |
| 210 | 232.6 | | Cum | 1 | 22.60 | 5.95 | 0.04 | 5.38 | | | |
| | | Varadh Raj Nagar 2nd phase Connect To School #41/A Janies Shalom | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 4.35 | 0.04 | 5.22 | | | |
| 30 | 37.3 | | Cum | 1 | 7.30 | 4.50 | 0.04 | 1.31 | | | |
| | | Varada Raj nagar 2nd Main | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 5.80 | 0.04 | 6.96 | | | |
| 30 | 60 | | Cum | 1 | 30.00 | 5.50 | 0.04 | 6.60 | | | |
| 60 | 90 | | Cum | 1 | 30.00 | 5.45 | 0.04 | 6.54 | | | |
| 90 | 120 | | Cum | 1 | 30.00 | 5.55 | 0.04 | 6.66 | | | |
| 120 | 150 | | Cum | 1 | 30.00 | 5.35 | 0.04 | 6.42 | | | |
| 150 | 178.7 | | Cum | 1 | 28.70 | 5.20 | 0.04 | 5.97 | | | |
| | | Varada Raj nagar 7th Cross | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 3.95 | 0.04 | 4.74 | | | |
| 30 | 60 | | Cum | 1 | 30.00 | 3.40 | 0.04 | 4.08 | | | |
| 60 | 64.7 | | Cum | 1 | 4.70 | 2.95 | 0.04 | 0.55 | | | |
| | | Green Court (Green Valley's Shelters Sri Nidhi Layout. | | | | | | | | | |

Contractor PMC Assistant Engineer Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | 30 | | Cum | 1 | 30.00 | 5.65 | 0.04 | 6.78 | | | |
| 30 | 60 | | Cum | 1 | 30.00 | 5.10 | 0.04 | 6.12 | | | |
| 60 | 90 | | Cum | 1 | 30.00 | 5.20 | 0.04 | 6.24 | | | |
| 90 | 120 | | Cum | 1 | 30.00 | 5.20 | 0.04 | 6.24 | | | |
| 120 | 138 | | Cum | 1 | 18.00 | 5.05 | 0.04 | 3.64 | | | |
| | | ganesh Layout Terrazio Apartment (Near Sri Nidhi Layout) | | | | | | | | | |
| 0 | 26 | | Cum | 1 | 26.00 | 4.90 | 0.04 | 5.10 | | | |
| 27.2 | 57.2 | | Cum | 1 | 30.00 | 5.15 | 0.04 | 6.18 | | | |
| 57.2 | 69.2 | | Cum | 1 | 12.00 | 4.75 | 0.04 | 2.28 | | | |
| | | ganesh Layout Terrazio Apartment (Near Sri Nidhi Layout) | | | | | | | | | |
| 0 | 27 | | Cum | 1 | 27.00 | 4.80 | 0.04 | 5.18 | | | |
| | | Sri nidhi layout 8th D Main Road | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 5.10 | 0.04 | 6.12 | | | |
| 30 | 60 | | Cum | 1 | 30.00 | 4.95 | 0.04 | 5.94 | | | |
| 60 | 90 | | Cum | 1 | 30.00 | 4.95 | 0.04 | 5.94 | | | |
| 90 | 107 | | Cum | 1 | 17.00 | 4.85 | 0.04 | 3.30 | | | |
| | | Sri nidhi layout 8th A Main Road | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 5.15 | 0.04 | 6.18 | | | |
| 30 | 60 | | Cum | 1 | 30.00 | 5.25 | 0.04 | 6.30 | | | |
| 60 | 96.8 | | Cum | 1 | 36.80 | 5.40 | 0.04 | 7.95 | | | |
| | | Singapura Paradaise #6 Sri Nidhi | | | | | | | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 4.70 | 0.04 | 5.64 | | | |
| 30 | 61 | | Cum | 1 | 31.00 | 4.75 | 0.04 | 5.89 | | | |
| 0 | 30 | | Cum | 1 | 30.00 | 4.30 | 0.04 | 5.16 | | | |
| 30 | 69 | | Cum | 1 | 39.00 | 4.90 | 0.04 | 7.64 | | | |
| | | | | | | | TOTAL | 899.84 | | 9461.82 | 8514107.98 |

| | |
|---|---|
| **Item no.20** | **Providing and laying of hot applied thermoplastic compound 2.5 mm thick including reflectorising glass beads at 250 gms per sqm area, thickness of 2.5mm is exclusive of surface applied glass beads as per IRC:35. The finished surface to be level, uniform and free from streaks and holes complete as per specifications. and as per the direction of Engineer in charge of the work.** |
| **Measurements taken on** | |

Contactor

PRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

## BRUHAT BANGALORE MAHANAGARA PALIKE

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

### MEASUREMENT SHEET

### FIRST AND FINAL BILL

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Gangamma gudi police station Road | | | | | | | | | |
| | | Edge line | | | | | | | | | |
| 0 | 102.1 | | Sqm | 2 | 102.10 | 0.10 | | 20.42 | | | |
| | | center line | | | | | | | | | |
| 0 | 102.1 | | Sqm | 0.50 | 102.10 | 0.10 | | 5.11 | | | |
| | | Culvert | | | | | | | | | |
| | | Edge line | | | | | | | | | |
| 0 | 145.9 | | Sqm | 2 | 145.90 | 0.10 | | 29.18 | | | |
| | | center line | | | | | | | | | |
| 0 | 145.9 | | Sqm | 0.5 | 145.90 | 0.10 | | 7.30 | | | |
| | | Sri Vidhyalaya higher primery School road | | | | | | | | | |
| | | Edge line | | | | | | | | | |
| 0 | 54.8 | | Sqm | 2 | 54.80 | 0.10 | | 10.96 | | | |
| | | center line | | | | | | | | | |
| 0 | 54.8 | | Sqm | 0.5 | 54.80 | 0.10 | | 2.74 | | | |
| | | Govt School Road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 79 | | Sqm | 0.5 | 79.00 | 0.10 | | 3.95 | | | |
| | | T P Kailasam Road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 72 | | Sqm | 0.5 | 72.00 | 0.10 | | 3.60 | | | |
| | | Tippu sulthan road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 73 | | Sqm | 0.5 | 73.00 | 0.10 | | 3.65 | | | |
| | | R R Store Kuvempunagara 2nd stage Main Road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 100.8 | | Sqm | 0.5 | 100.80 | 0.10 | | 5.04 | | | |
| | | Choudappa road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 65.4 | | Sqm | 0.5 | 65.40 | 0.10 | | 3.27 | | | |
| | | Triveni Road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 55 | | Sqm | 0.5 | 55.00 | 0.10 | | 2.75 | | | |
| | | 4th Cross kuvempunagara 1st Stage | | | | | | | | | |
| | | center line | | | | | | | | | |

Contractor

PRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer

**BRUHAT BANGALORE MAHANAGARA PALIKE**

**Name of the work : Package-8, includes 3 Works of Rs.200.00lakhs.1) IMPROVEMENTS TO ROADS AND DRAINS AT LAKKAPPA LAYOUT, MARIYAMMA BLOCK, HVY VALLEY & MUNRAMAYYA BLOCK IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 60.00 2) IMPROVEMENTS TO ROADS AND DRAINS AT VARADARAJA NAGARA, BALAJI LAYOUT, SIMHADRI LAYOUT, MUNISWAMAPPA LAYOUT, PAKRUTHI LAYOPUT,EXPRESS LAYOUT & GREEN VALLEY LAYOUT IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 90.00 Lakhs 3) IMPROVEMENTS TO ROADS AND DRAINS AT KALTURU LAYOUT & GANGAMMA GUDI AREA, DEVAPPA LAYOUT, RAMACHANDRAPURA AREA IN WARD NO. 11 KUVEMPUNAGARA. Est Cost 50.00 Lakhs**

**Agency: Sri. B.B Umesh #385/1, Near Anjeyana Temple, Bettahalsur Village & (p) Bangalore- 562157.**

**MEASUREMENT SHEET**

**FIRST AND FINAL BILL**

| Chainage From | Chainage To | Description of Item | Unit | No | Length (m) | Breadth (m) | Depth (m) | Quantity | Remarks | Rate in RS. | Amount in RS. |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | 214.7 | | Sqm | 0.5 | 214.70 | 0.10 | | 10.74 | | | |
| | | 5th Cross Kuvempunagara 1st stsge | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 139.1 | | Sqm | 0.5 | 139.10 | 0.10 | | 6.96 | | | |
| | | Naidu Layout 1st Cross | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 61 | | Sqm | 0.5 | 61.00 | 0.10 | | 3.05 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| | | Cross Road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 69.7 | | Sqm | 0.5 | 69.70 | 0.10 | | 3.49 | | | |
| | | Sawmill Backside road | | | | | | | | | |
| | | center line | | | | | | | | | |
| 0 | 92.7 | | Sqm | 0.5 | 92.70 | 0.10 | | 4.64 | | | |
| | | H V V Valley | | | | | | | | | |
| | | Gate to end point | | | | | | | | | |
| | | Edge line | | | | | | | | | |
| 0 | 419.3 | | Sqm | 2 | 419.30 | 0.10 | | 83.86 | | | |
| | | center line | | | | | | | | | |
| 0 | 419.3 | | Sqm | 0.5 | 419.30 | 0.10 | | 20.97 | | | |
| | | End point to gate | | | | | | | | | |
| | | Edge line | | | | | | | | | |
| 0 | 393.9 | | Sqm | 2 | 393.90 | 0.10 | | 78.78 | | | |
| | | center line | | | | | | | | | |
| 0 | 393.9 | | Sqm | 0.5 | 393.90 | 0.10 | | 19.70 | | | |
| | | Aveksha Hospital Beside | | | | | | | | | |
| | | Edge line | | | | | | | | | |
| 0 | 300.8 | | Sqm | 2 | 300.80 | 0.10 | | 60.16 | | | |
| | | | | | | | TOTAL | 390.28 | | 569.80 | 222381.54 |
| | | | | | | | | | | TOTAL AMOUNT | 18171775.81 |

Contactor

PMC

Assistant Engineer

Assistant Executive Engineer